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Mr. William E. Muno, Director 
Superfund Division 
U.S. Environmental Protection Agency 
77 West Jackson Boulevard 
Chicago, Illinois 60604 

Dear Mr. Muno: 

Enclosed is the third annual Minnesota Pollution Control Agency (MPCA) 1997 Enforcement 
Deferral Pilot Project (Pilot) Report. The report assesses the MPCA's success in meeting 
targeted site milestone dates for Fiscal Year (FY) 1997 (Tables 1A & B), provides individual site 
status updates and includes a schedule (Table 2) for FY 1998 site milestone dates. 

The MPC/V is committed to continuing this working relationship with U.S. Environmental 
Protection Agency Region V to demonstrate fiill accountability for state enforcement lead over 
thirteen fe(Jeral sites. Although some site milestone dates were missed, the Pilot includes some 
complex site clean-up situations and the MPCA feels it has made good progress on remediating 
the Pilot sites. The results continue to serve as good justification for state authorization of the 
federal Superfund program in Minnesota. The MPCA looks forward to the continuation of the 
Pilot. 

Gary Eddy will continue as the MPCA's point of contact for the Pilot. Please have your staff 
contact him at (612) 296-7758 if they have any questions regarding the third annual report. 

Sincerely, 

Richard J. Sandberg, Manager^^7 
Site Response Section ^ / / 
Ground Water and Solid Waste Division 

RJS:ch 

Enclosure 

cc: J.P. Singh, U.S. Environmental Protection Agency, Remedial Response Section 5 

523 Lafayette Rd. N.; St. Paul, MN 55155-4194; (612) 296-6300 (Voice); (612) 282-5332 (TTY) 

Regional Offices: Duluth • Brainerd • Detroit Lakes • Marstiall • Roctiester 
Equal Opjiortunity Employer • Printed on recycled paper containing at least 20% fibers from paper recycled by consumers. 



ENFORCEMENT DEFERRAL PILOT 
Minnesota Pollution Control Agency 

Annual Report 

Rt;porting Period: FY 97 October 1, 1996 - September 30, 1997 

<;:itp te: Nutting Tmck & Caster Co. 

L,ocation: Faribault, Minnesota 

Activity: Long-Term O & M 

Enforcement Document: Consent Order 
dated September 22,1987 

-î .esoonsible Partieij: xhe Nutting Company aka Prairie Avenue Leasing, Ltd. 

MPCA Site Tciun: 

Project Manager: 
Technical Analyst: 
Cn-Site Inspector: 
Public Information Officer: 
Quality Assurance Officer: 
Supervisor: 

Maureen Johnson 
Jim Lundy 
Steve Schoff 

Galynn Nordstrom 
Luke Charpentier 
Beth Aschinger 

VN'ork Accomplished During the Reporting Period 

No mi lestones were set for this past year for the Nutting Truck & Caster Company (Nutting) site 
under he Enforcement Deferral Pilot Project as agreed between the MPCA and EPA. The next 
ni JcMtone is the second Five-Year Review which was planned due March 31,1999. A review of 
tin; Fi\e-Year Review trigger point indicates the second Five-Year Review is actually due 
March 31,1998. because the construction of the pump out was completed at the end of 1987. A 
date of March 21, 2004, is listed for the Final Close Out Report, with the understanding that 
th:<;se t;/pes of sites are not easily nor accurately predictable. If the MPCA staff decides the site 
hill not met closure I'equirements, a new date will be recommended. 

Tic >iLitting site ren:edy was selected prior to the enforcement deferral pilot. TTie currently 
acli vt; ])art of the remedy is pump out and discharge to Crocker's Creek under a National 
?()llu.atit Discharge Elimination System permit. The MPCA staff reviews and approves the 
operation and mdntenance reports. On January 6,1997, the MPCA staff requested modifications 
to ::ie .submitted December 1996 Revised Monitoring Plan. The Nutting consultant reports that 
the res[ionse to the modifications requested is in the hands of the Nutting attorney because of 
ac<litional cost concerns. The MPCA staff reviewed the "Second Half 1996 Report" January 23, 
19')7. A new MPCA. staff hydrogeologist, Jim Lundy, was assigned to the Nutting site. The 



MPCA staff received the "First Half 1997 Report" for the Nutting site submitted on July 28, 
1997. The MPCA staff assisted EPA in CERCLIS 3 SCAP submittals, construction completion 
verification and Five-Year Review verification. 

No direct evidence exists at this time that supports enforcement action against Nutting as a 
potential Responsible Party for the Faribault Municipal Well Field Contamination (Faribault) 
site. Ro'iew of files of potential sources in addition to the Nutting site is continuing. 

The 1994 Five-Year Review recommended a determination be made about continuing remedy 
protectiveness for the Nutting site. Work toward this end has progressed with completion by the 
MPCA Preliminary Assessment/Site Inspection Unit of the Extended Site Investigation for the 
Faribault site and preparation by the Minnesota Department of Health (MDH) of a draft health 
consultation for that site. At the Nutting site, the levels of trichloroethene (TCE) in the groimd 
vK'ater ha ve been below the Nutting site-specific clean-up standard of 50 micrograms per liter 
(|ig/l) TCE, although the Five-Year Review noted this is higher than the maximum contaminant 
level of 5 pg/I. 

Problems Encountered During the Reporting Period 

RP2M institutionalization at MPCA was suspended due to database transmission difficulties and 
the onset of CERCLIS 3. 

Corrective Measures Taken or Planned 

The project manager works with Delores Maxey at EPA for her input to CERCLIS 3 of requested 
changes. 

Actions Targeted or Planned for Next Reporting Period 

The second Five-Year Review is a milestone set for the coming reporting period. The MPCA 
and MDH staff will confirm whether or not exposures are likely to be occurring related to the 
Nuttin g site. Recommendations in the final Nutting Site Review and Update will be considered 
in fiittire actions. Coordination with the Faribault site activities will continue. 

Prepared by: Maureen Johnson Date: October 21, 1997 

Approved by: A ; f e i iLOcJ '^O^^^MA^ Date: / f l /J^l 


